
11/1/2018 to 4/30/2019

12/4/2013 to 12/1/2016

FEDERAL LOCAL STATE (STIF only) TOTAL

TOTAL FUNDS APPROVED: 1,403,436.42$ 2,679,624.42$ 4,083,060.00$ 8,166,120.84$ 

TOTAL FUNDS EXPENDED TO DATE: 1,403,436.00$ 6,492,862.00$ 4,083,060.00$ 11,979,358.00$ 

PROJECT OVERRUN/ (UNDERRUN): (0.42)$ 3,813,237.58$ -$ 3,813,237.16$ 

Budget Federal/ Total Expended Remaining

(from Application)
Local/              

State (STIF only)
to Date Balance

735,503.00$ 

Federal 206,987$ 

Local 701,528$ 

Local 275,468$ 

Local 37,387$ 

State 43,315$ 

1,264,685$ (529,182.00)$ 

138,458.00$ 

Local 212,005$ 

State 12,861$ 

Local 73,112$ 

297,978$ (159,520.00)$ 

5,004,704.00$ 

Federal 1,164,449$ 

Local 2,560,203$ 

State 80,000$ 

Local 2,462,254$ 

6,266,906$ (1,262,202.00)$ 

343,215.00$ 

Local 123,944$ 

Federal 32,000$ 

State 5,227$ 

TOTAL

TOTAL

TOTAL

Storm Water Utility Revenue

CDBG Grant

Management Costs

Type of Expense

State Sales Tax Increment

State Sales Tax Increment

& Funding Source

Keri Navratil

City of Storm Lake

620 Erie Street

712-732-8000

Engineering/Contractual Services:

Property Acquisition & Easement:

Construction

Storm Water Utility Revenue

Storm Water Utility Bond

Local Revenue

Storm Water Utility Revenue

State Sales Tax Increment

Storm Water Utility Bond

State Sales Tax Increment

STATE OF IOWA        

FLOOD MITIGATION PROGRAM        

PROGRESS REPORT        

PERIOD COVERED BY THIS REPORT

2013-0AGREEMENT NUMBER:

ACTIVITY COMPLETION TIMEFRAME:

LOCAL CONTACT NAME:

GOVERNMENTAL ENTITY:

ADDRESS:

TELEPHONE NUMBER:

PROJECT TITLE:

Storm Lake, IA 50588

Storm Lake Storm Water Project

8,037,701$                                        

The percentage of actual work that has been completed at the end of 

the reporting period (not a % of funds expended)

The estimated cost of the project at completion (which may even 

exceed the awarded amount)

100%

CDBG Grant

Storm Water Revenue Bond

CDBG Grant and TAP

Storm Water Revenue Bond
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Local 34,436$ 

195,607$ 147,608.00$ 

1,944,241.00$ 

Local 12,525$ 

-$ 

12,525$ 1,931,716.00$ 

8,166,121.00$ 8,037,701$ 128,420.00$ 

FEDERAL        
(from Application)

LOCAL                   
(from Application)

STATE (STIF only)               

(from Application)

Total Expended to 

Date

1,200,000.00$ 1,200,000.00$ 

203,436.00$ 203,436.00$ 

177,294.58$ 4,083,060.42$ 3,073,671.00$ 

2,502,329.84$ 3,560,594.00$ 

-$ 

-$ 

-$ 

-$ 

-$ 

-$ 

-$ 

-$ 

-$ 

-$ 

 $     1,403,436.00  $     2,679,624.42  $         4,083,060.42  $      8,037,701.00 

Rate of 

Interest

Length of Term 

(start & end)

Costs of 

Issuance
Net Proceeds

3.02% 20 years 30,409$ 3,073,671.00$ 

0.00% -$ -$ 

0.00% -$ -$ 

Total to Date

500,000.00$ 

-$ 

-$ 

500,000.00$ 

P

Milestone Status

NON-PUBLIC INVESTMENT - Entity

Meridian is doing a 7200 square food expansion which consists of a 60' x 120' post

frame building to be used for cold storage (Expansion Blvd. Project Area)

Total Non-Public Investment

Indebtedness Incurred                  

(Bonds, etc.)

Storm Water Revenue Bond, 2013C

Total Project Funding Source

Clean Water SRF

Non-Federal (Storm Water Utility Revenue)

Other (Bonding Costs)

Total Project Budget Summary

TOTAL

TOTAL

Storm Water Utility Revenue

Project Status- entire 

project (Check One)

On Schedule

Delayed

Canceled No changes in completed status.

FUNDING SOURCE:

Description of significant activities this semi-annual term.  Include comparison of actual 

accomplishments to the objectives identified in your application.  Attach pictures and a 

narrative.  Status changes or delays, please explain reason.

Application Work Schedule (Milestones)

CDBG

TAP

Storm Water Utility Revenue

Completed

Suspended
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#
Submitted 

Completion Date:

Actual Completion 

Date:

1 4/4/2014 6/1/2015

2 2/4/2014 11/1/2014

3 6/4/2014 6/15/2015

4 6/4/2014 10/6/2014

5 4/4/2014 4/20/2016

6 6/4/2015 8/8/2016

7 4/4/2014 6/1/2015

8 6/4/2015 6/30/2016

9 12/1/2016 6/30/2016

10

11

12

13

14

Person Completing this Report:

Signature of Authorized Representative or Governmental Entity

Keri Navratil- City Manager

Project Completion

Brian Oakleaf

5/6/2019

I, the undersigned, hereby certify that the above information is accurate and true, and in accordance with the 

approved project plan and state and federal regulations and policies governing this award.

Date:

Phase 1 Construction (East Central Storm Water Project)

Bid Letting Phase 2

SHPO

Land Acquisition

Development of Final Plans & Specifications

Areas shaded 

Instructions to complete this form

 Description:

are to be completed by the governmental entity or authorized administrator.

are to be completed by State HSEMD Personnel.Areas shaded 

Phase 2 Construction (North Central Storm Water Project)

Bid Letting Phase 3

Phase 3 Construction (Expansion Blvd. Project)
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